

FY18 TIP Studies - Current Status

- In progress: Funding authorization and contract execution between GDOT & ARC (expected by mid-June)
- In progress: ARC staff working with local sponsors to develop scopes of work (completion anticipated end of June)
- Next Steps:
 - Once GDOT contract executed, ARC and Local Sponsors will execute their subgrant agreements
 - Local Sponsors issue RFPs for consultant services. NOTE: ARC Project manager must review and approve RFP and consultant contracts
 - Study completion estimated by December 2019 (contract end dates to be confirmed once contracts are executed)

FY18 TIP Studies - ARC Project Managers

Study Name	Sponsor	ARC Staff
Sandy Crk Rd/Tyrone Rd/Palmetto Rd/Banks Rd study	Fayette County	Aileen Daney
SR279 Corridor & Intersection study	Fayette County	Aileen Daney
College Park MARTA Access study	City of College Park (with MARTA)	Amy Goodwin
Fort McPherson Entrance Study	Fort Mac Local Redevelopment Authority	Amy Goodwin
Peachtree St Concept Study	City of Atlanta	Amy Goodwin
Chamblee Multi-Modal Transp. Plan	City of Chamblee	Byron Rushing
Chatt River Greenway Plan	Cobb (with City of Atlanta and TPL)	Byron Rushing
Howell Mill CycleATL Study	City of Atlanta (with Upper Westside CID)	Byron Rushing
Freight Cluster Studies	Aerotropolis CIDs/Gateway85 CID/Stone Mtn CID/ Spalding County	Daniel Studdard
Poplar Rd Concept Study	Coweta County	Daniel Studdard
US78 (Stone Mtn Hwy) Corridor Study	Evermore CID	Marquitrice Mangham
SR9 (Dahlonega Hwy) Concept Study	Forsyth County	Maria Roell

FY19 & FY20 TIP Studies

- Funding authorization and GDOT-ARC contract execution July-Aug for FY19 studies
- Next Steps:
 - In June, ARC will reach out to FY19 study sponsors to develop scope of work. ARC project manager assignments TBD.
 - ARC and Local Sponsors will execute their subgrant agreements following funding authorization (expected July/August 2018)
 - Local Sponsors issue RFPs for consultant services (after scope agreed upon). **NOTE: ARC Project manager must review and approve RFP and consultant contracts**

FY19 TIP Studies

Study Name	Sponsor	ARC Staff
GA 400 New Interchange Assessment	Buckhead CID	TBD
Infinite Loop Trail Study	Gwinnett County (Sugarloaf CID)	TBD
Hammond Dr. Concept Study	City of Griffin	TBD
Griffin South Bypass Study	Spalding County	TBD
Main St./Broad St. Pedestrian Facilities Study	City of Senoia	TBD
Smyrna Transit Feasibility Study	City of Smyrna	TBD
I-285 @ Conley Rd Interchange (Note: currently programmed in FY20, but may be able to move to FY19)	Clayton County	TBD