


# Downtown Atlanta Bridge Construction Projects



March 2018



# Downtown Atlanta Bridge Construction Projects

	2017		2018				2019				2020				2021							
	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4				
	July-Sep	Oct. - Dec	Jan-Mar	Apr.-Jun.	July - Sep	Oct. - Dec	Jan-Mar	Apr.- June	Jul. Sep.	Oct. - Dec	Jan-Mar	Apr.-May	Jul. Sep.	Oct. - Dec	Jan-Mar	Apr.-May	Jul. Sep.	Oct. - Dec				
Spring St. Bridge				May	<b>8 months construction</b>																	
Courtland St. Bridge	August						<b>6 months closure</b>															
Central Ave. Bridge																	July	<b>Let/ Begin</b>		<b>18-24 mo constr 12 mo closure</b>		
MLK Jr Dr. Bridge														<b>18-24 months construction</b>								