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Project Overview - $1.2 Billion Investment

• 6th on American Transportation 
Research Institute’s (ATRI) list of the 
nation’s top 100 truck bottlenecks

• PM Peak speeds drop to 24 mph, 
impacting 9,000+ hours of daily 
delay for 160,000+ vehicles

• Will expand capacity and improve 
traffic flow, safety, and 
operational efficiency throughout 
the corridor

• Will replace, widen, or construct 19 
bridges across 9 miles of interstate
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Project Timeline

Published October 2026

Information and schedule are 
subject to change.

2022:
PHOH

2023:
NEPA 

document 

decision

2024:
Developer 
selected and 
contract 
finalized

WE 
ARE 
HERE

Winter/

Spring 2025:

Final design 

and field 

investigations

Spring 
2025:
Site preparation 
and clearing

Summer 

2025:
PIOH for NEPA 

Reevaluation

Spring 
2026:
NEPA 
Reevaluation 
Approval

Summer 

2026:
USACE 

404 Permit 

Approval

Summer 2026:
Full 
Construction 
Authorization

Fall 2030:
Substantial 
Completion

Spring 

2031:
Final 

Acceptance

Summer 
2027:
Open new 
I-20 WB to 
I-285 SB 
ramp

Winter 
2026/2027: 
I-20 WB MLK 
Detour
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Project website: 
https://0013918-gdot.hub.arcgis.com/

www.dot.ga.gov

@GeorgiaDOT

@GADeptofTrans

@gadeptoftrans

Stay Connected

Thank You
For Viewing

https://0013918-gdot.hub.arcgis.com/
https://0013918-gdot.hub.arcgis.com/
https://0013918-gdot.hub.arcgis.com/
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